

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		11. CONTRACT ID CODE J	PAGE OF PAGES 1 02
2. AMENDMENT/MODIFICATION NO. P00034	3. EFFECTIVE DATE 99SEP13	4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE	5. PROJECT NO. (If applicable) UNUP960512
6. ISSUED BY 820 CONTRACTING SQUADRON 136 K AVENUE STE 1 SHEPPARD AFB TX	CODE FA3020 76311-2746	7. ADMINISTERED BY (If other than Item 6) 1999 SEP 17 AM 9:47	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip code) CALLEJAS & ROSS, INC. 1426 SIBLEY ST WICHITA FALLS TX 76301-6321		(x)	9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (See item 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. X F416129505008 10B. DATED (See item 13) 99SEP19
CODE		FACILITY CODE	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS <input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified			
12. ACCOUNTING AND APPROPRIATION DATA (If required)		CODE: F60700	
		NO CHG .00	
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. DESCRIBED IN ITEM 14.			
(x) A. This change order is issued pursuant to: (Specify authority) The changes set forth in Item 14 are made in the contract order no in item 10A.			
B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in Item 14 pursuant to the authority of FAR 43.103(b).			
X C. This supplemental agreement is entered in pursuant to authority of: CONTRACT CLAUSE I-559, FAR CLAUSE 52.243-04 - CHANGES			
D. Other (Specify type of modification and authority)			
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return ALL copies to the issuing office.			
14. Description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) POC: EBERHART, JOHN P. PHONE: 9486765191 SEE SCHEDULE			
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.			
15A. NAME AND TITLE OF SIGNER (Type or print) GEORGE J. EBERHART		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JOHN P. EBERHART	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED 9/15/99	
		16B. UNITED STATES OF AMERICA BY <i>John P. Eberhart</i> (Signature of Contracting Officer)	
		16C. DATE SIGNED 17 Sep 99	

CALLEJAS & ROSS, INC.

DUNS NO: 151209309

CAGE CODE: 0CG311T

- A. THE PURPOSE OF THIS MODIFICATION IS TO ADJUST THE BELOW LISTED LINE ITEMS IN OPTION YEAR THREE PERIOD (1 OCT 98 - 30 SEP 99):

✓ DECREASE ESTIMATED QUANTITY OF LINE ITEM I, PARKING LOT, STREET AND AIRFIELD STRIPING, FROM 171,493.43 LF TO READ 99,093.43 LF, A DECREASE OF 72,400 LF. DECREASE ESTIMATED TOTAL PRICE FROM \$24,009.08 TO READ \$13,873.08, A TOTAL DECREASE OF \$10,136.00.

✓ DECREASE ESTIMATED QUANTITY OF LINE ITEM R, SIGNS - 2 SIDES, FROM 225 SF TO READ 5 SF, A DECREASE OF 220 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$2,396.25 TO READ \$53.25, A TOTAL DECREASE OF \$2,343.00.

✓ DECREASE ESTIMATED QUANTITY OF LINE ITEM W, SIGNS - 1 SIDE, FROM 1,215 SF TO READ 1 SF, A DECREASE OF 1,214 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$6,682.50 TO READ \$5.50, A TOTAL DECREASE OF \$6,677.00.

✓ DECREASE ESTIMATED QUANTITY OF LINE ITEM X, ENGINEER GRADE SHEETING 1 SIDE ONLY, FROM 700 SF TO READ 72 SF, A DECREASE OF 628 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$2,485.00 TO READ \$255.60, A TOTAL DECREASE OF \$2,229.40.

✓ INCREASE ESTIMATED QUANTITY OF LINE ITEM C3, INTERIOR PAINTING, FROM 361,610.10 SF TO READ 468,537.10 SF, AN INCREASE OF 106,927 SF. INCREASE ESTIMATED TOTAL PRICE FROM \$72,322.02 TO READ \$93,707.42, A TOTAL INCREASE OF \$21,385.40.

- B. AS A RESULT OF THE ABOVE CHANGES, THE TOTAL AMOUNT OF OPTION YEAR THREE REMAINS UNCHANGED.

(END PAGE)