


|  |                               |   |   |
|--|-------------------------------|---|---|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT   |                               | 1. CONTRACT ID CODE<br>J  | PAGE OF PAGES<br>1 83   |
| 2. AMENDMENT/MODIFICATION NO.<br>P00035  | 13. EFFECTIVE DATE<br>99OCT07 | 4. REQUISITION/PURCHASE REQ. NO.<br>SEE SCHEDULE  | 5. PROJECT NO. (If applicable)<br>UNUP960512  |
| 6. ISSUED BY<br>820 CONTRACTING SQUADRON<br>136 K AVENUE STE 1<br>SHEPPARD AFB TX  | CODE<br>FA3020<br>76311-2746  | 7. ADMINISTERED BY (If other than Item 5)<br>1999 OCT 14 AM 9:39                                  | CODE  |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip code)<br><br>CALLEJAS & ROSS, INC.<br><br>1426 SIBLEY ST<br>WICHITA FALLS TX 76301-6321  |                               | (x)   | 9A. AMENDMENT OF SOLICITATION NO.<br><br>9b. DATED (See item 11)<br><br>10A. MODIFICATION OF CONTRACT/ORDER NO.<br>X F416129505008<br><br>10B. DATED (See item 13)<br>99SEP19 |
| CODE   |                               | FACILITY CODE   |   |
| 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS<br>[ ] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ ] is extended, [ ] is not extended.<br>Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:<br>(a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.<br>12. ACCOUNTING AND APPROPRIATION DATA (If required) CODE: F60700 |                               |   |   |
| 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS,<br>IT MODIFIES THE CONTRACT/ORDER NO. DESCRIBED IN ITEM 14.<br>(x) 1A. This change order is issued pursuant to: (Specify authority) The changes set forth in Item 14 are made in the contract order no in item 10A.<br>1B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in Item 14 pursuant to the authority of FAR 43.103(b).<br>1C. This supplemental agreement is entered in pursuant to authority of:<br>X CONTRACT CLAUSE I-559, FAR CLAUSE 52.243-04 - CHANGES<br>1D. Other (Specify type of modification and authority)   |                               |   |   |
| E. IMPORTANT: Contractor [ ] is not, [X] is required to sign this document and return ALL copies to the issuing office.  |                               |   |   |
| 14. Description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)<br><br>POC: EBERHART, JOHN P.<br>PHONE: 9406765191<br><br>SEE SCHEDULE   |                               |   |   |
| 15A. NAME AND TITLE OF SIGNER (Type or print)<br><br>GEORGE CALLEJAS President   |                               | 15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br><br>JOHN P. EBERHART                |   |
| 15B. CONTRACTOR/OFFEROR<br><br>(Signature of person authorized to sign)  | 15C. DATE SIGNED<br>10/13/99  | 15D. UNITED STATES OF AMERICA<br>BY <i>John P. Eberhart</i><br>(Signature of Contracting Officer) | 15E. DATE SIGNED<br>7 Oct 99  |



Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

CALLEJAS &amp; ROSS, INC.

DUNS NO: 151209309

CAGE CODE: 0C6311T

A. THE PURPOSE OF THIS MODIFICATION IS TO ADJUST THE BELOW LISTED LINE ITEMS IN OPTION YEAR THREE PERIOD (1 OCT 98 - 30 SEP 99):

DECREASE ESTIMATED QUANTITY OF LINE ITEM A1, EXTERIOR PAINTING, FROM 400,000 SF TO READ 310,857 SF, A DECREASE OF 89,143 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$80,000 TO READ \$62,171.40, A TOTAL DECREASE OF \$17,828.60.

DECREASE ESTIMATED QUANTITY OF LINE ITEM B, TEXTURED COATING, FROM 900 SF TO READ 0 SF, A DECREASE OF 900 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$63.00 TO READ \$0.00, A TOTAL DECREASE OF \$63.00.

DECREASE ESTIMATED QUANTITY OF LINE ITEM C1, INTERIOR PAINTING (FLAT PAINT), FROM 656,194 SF TO READ 615,846 SF, A DECREASE OF 40,348 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$114,833.95 TO READ \$107,773.05, A TOTAL DECREASE OF \$7,060.90.

DECREASE ESTIMATED QUANTITY OF LINE ITEM C2, INTERIOR PAINTING (ADDITIONAL FLAT PAINT), FROM 4,096 SF TO READ 992 SF, A DECREASE OF 3,104 SF. DECREASE TOTAL PRICE FROM \$593.92 TO READ \$143.84, A TOTAL DECREASE OF \$450.08.

DECREASE ESTIMATED QUANTITY OF LINE ITEM C4, INTERIOR PAINTING (ADDITIONAL SEMI-GLOSS PAINT), FROM 98,696.353 SF TO READ 73,300.353 SF A DECREASE OF 25,396 SF. DECREASE TOTAL PRICE FROM \$93,707.42 TO READ \$89,390.10, A TOTAL DECREASE OF \$4,317.32.

DECREASE ESTIMATED QUANTITY OF LINE ITEM E, TAPE, BED, AND TEXTURING, FROM 19,210.25 SF TO READ 16,258.25 SF, A DECREASE OF 2,952 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$6,915.69 TO READ \$5,852.97, A TOTAL DECREASE OF \$1,062.72.

DECREASE ESTIMATED QUANTITY OF LINE ITEM F, INSTALL VINYL WALL COVERING FROM 2,187 SF TO READ 0 SF, A DECREASE OF 2,187 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$896.67 TO READ \$0.00, A TOTAL DECREASE OF \$896.67.

DECREASE ESTIMATED QUANTITY OF LINE ITEM I, PARKING LOT, STREET AND AIRFIELD STRIPING, FROM 99,093.43 LF TO READ 92,800.43 LF, A DECREASE OF 6,213 LF. DECREASE ESTIMATED TOTAL PRICE FROM \$13,873.08 TO READ \$13,003.26, A TOTAL DECREASE OF \$869.82.

DECREASE ESTIMATED QUANTITY OF LINE ITEM J, MISCELLANEOUS SANDBLASTING, FROM 36,450 SF TO READ 34,243 SF, A DECREASE OF 2,207 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$3,200.50 TO READ \$3,001.87, A TOTAL DECREASE OF \$198.63.

DECREASE ESTIMATED QUANTITY OF LINE ITEM L, FIRE HYDRANT PAINTING, FROM 100 EA TO READ 97 EA, A DECREASE OF 3 EA. DECREASE ESTIMATED TOTAL PRICE FROM \$639.00 TO READ \$344.35, A TOTAL DECREASE OF \$294.65.

DECREASE ESTIMATED QUANTITY OF LINE ITEM M, PAINT FLOORS, FROM 1,800 SF TO READ 0 SF, A DECREASE OF 1,800 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$162.00 TO READ \$0.00, A TOTAL DECREASE OF \$162.00.

DECREASE ESTIMATED QUANTITY OF LINE ITEM P, PAINT MISCELLANEOUS SURFACES, FROM 405 SF TO READ 94 SF, A DECREASE OF 311 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$36.45 TO READ \$8.46, A TOTAL DECREASE OF \$27.99.

DECREASE ESTIMATED QUANTITY OF LINE ITEM S, SIGNS - 1 SIDE, FROM 1,350 SF TO READ 994 SF, A DECREASE OF 356 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$10,935 TO READ \$8,051.40, A TOTAL DECREASE OF \$2,883.60.

DECREASE ESTIMATED QUANTITY OF LINE ITEM T, PLASTIC SIGNS, FROM 810 SI TO READ 218 SI, A DECREASE OF 592 SI. DECREASE ESTIMATED TOTAL PRICE FROM \$656.10 TO READ \$176.58, A TOTAL DECREASE OF \$479.52.

( CONTINUED )

CALLEJAS &amp; ROSS, INC.

DECREASE ESTIMATED QUANTITY OF LINE ITEM U, SIGNS - 2 SIDES, FROM 135 SF TO 5 SF, A DECREASE OF 130 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$1,370.25 TO READ \$50.75, A TOTAL DECREASE OF \$1,319.50.

DECREASE ESTIMATED QUANTITY OF LINE ITEM Y, MISCELLANEOUS GRAPHICS AND ARTWORK, FROM 200 SF TO 0 SF, A DECREASE OF 200 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$200.00 TO \$0.00, A TOTAL DECREASE OF \$200.00.

DECREASE ESTIMATED QUANTITY OF LINE ITEM AA, REFURBISH EXISTING SIGNS, FROM 215 SF TO READ 202 SF, A DECREASE OF 13 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$1,741.50 TO READ \$1,636.20, A TOTAL DECREASE OF \$105.30.

DECREASE ESTIMATED QUANTITY OF LINE ITEM CC, REFINISH WOOD FLOORS, FROM 2,000 SF TO READ 1,610 SF, A DECREASE OF 390 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$600.00 TO READ \$483.00, A TOTAL DECREASE OF \$117.00.

DECREASE ESTIMATED QUANTITY OF LINE ITEM DD, MISCELLANEOUS PAVEMENT AND AIRFIELD MARKING, FROM 2,000 SF TO READ 300 SF, A DECREASE OF 1,700 SF. DECREASE ESTIMATED TOTAL PRICE FROM \$320.00 TO READ \$48.00, A TOTAL DECREASE OF \$272.00.

INCREASE ESTIMATED QUANTITY OF LINE ITEM C3, INTERIOR PAINTING, FROM 468,537.10 SF TO READ 661,583.60 SF, AN INCREASE OF 193,046.50 SF. INCREASE THE ESTIMATED TOTAL PRICE FROM \$93,707.42 TO READ \$132,316.72, AN INCREASE OF \$38,609.30.

8. AS A RESULT OF THE ABOVE CHANGES, THE TOTAL AMOUNT OF OPTION YEAR THREE REMAINS UNCHANGED.

( END PAGE )