

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		11. CONTRACT ID CODE J	PAGE OF PAGES 1 22
2. AMENDMENT/MODIFICATION NO. P88037	3. EFFECTIVE DATE 99OCT20	14. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE	5. PROJECT NO. (If applicable) UNNP960512
6. ISSUED BY 82D CONTRACTING SQUADRON 136 K AVENUE STE 1 SHEPPARD AFB TX	CODE FA3020 76311-2746	17. ADMINISTERED BY (If other than Item 6) 1999 OCT 25 AM 10:36 CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip code) CALLEJAS & ROSS, INC. 1426 SIBLEY ST WICHITA FALLS TX 76301-6321		9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (See item 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. X F416129505008 10B. DATED (See item 13) 95SEP19	
CODE FACILITY CODE			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.			
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.			
12. ACCOUNTING AND APPROPRIATION DATA (If required)		CODE: F60700	
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. DESCRIBED IN ITEM 14.		NO CHG .00	
(x) (A. This change order is issued pursuant to: (Specify authority) The changes set forth in Item 14 are made in the contract order no in item 10A. B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in Item 14 pursuant to the authority of FAR 43.103(b). X C. This supplemental agreement is entered in pursuant to authority of: CONTRACT CLAUSE I-559, FAR CLAUSE 52.243-04 - CHANGES D. Other (Specify type of modification and authority)			
E. IMPORTANT: Contractor is not, is required to sign this document and return ALL copies to the issuing office.			
14. Description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) POC: EBERHART, JOHN P. PHONE: 9406765191 SEE SCHEDULE			
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.			
15A. NAME AND TITLE OF SIGNER (Type or print) <i>John P. Eberhart</i>		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JOHN P. EBERHART	
15B. CONTRACTOR/OFFEROR <i>82D Contracting Squadron</i>	15C. DATE SIGNED 10/24/99	16B. UNITED STATES OF AMERICA BY <i>John P. Eberhart</i>	16C. DATE SIGNED 26 Oct 99
(Signature of person authorized to sign)		(Signature of Contracting Officer)	

CALLEJAS & ROSS, INC.

DUNS NO: 1512093009

CAGE CODE: 0CG311T

- A. THE PURPOSE OF THIS MODIFICATION IS TO ADJUST THE BELOW LISTED LINE ITEMS, SECTION B, IN OPTION YEAR FOUR (1 OCT 99 - 30 SEP 00):
- B. - LINE ITEM C - CHANGE TO READ "C1".
- CHANGE THE WORK ELEMENT TO READ: INTERIOR PAINTING - SERVICES AND MATERIALS TO PAINT INTERIOR SURFACES WITH FLAT PAINT.
- CHANGE THE ESTIMATED QUANTITY FROM 1,050,000 SF TO READ "132,500 SF". A DECREASE OF 927,500 SF (MOVED TO LINE ITEMS C2, C3, AND C4).
- CHANGE THE ESTIMATED TOTAL PRICE FROM \$185,500.00 TO READ \$23,187.50, A DECREASE OF \$162,312.50 (MOVED TO LINE ITEMS C2, C3, AND C4).
- C. - ADD LINE ITEM C2.
- WORK ELEMENT: INTERIOR PAINTING - SERVICES AND MATERIALS TO PAINT ADDITIONAL COATS OF INTERIOR SURFACES WITH FLAT PAINT.
- ESTIMATED QUANTITY - 69,632 SF
- UNIT OF MEASURE - SF
- UNIT PRICE - \$.145
- ESTIMATED TOTAL PRICE - \$10,096.64
- D. - ADD LINE ITEM C3.
- WORK ELEMENT: INTERIOR PAINTING - SERVICES AND MATERIALS TO PAINT SURFACES WITH SEMI-GLOSS PAINT.
- ESTIMATED QUANTITY - 676,079.30 SF
- UNIT OF MEASURE - SF
- UNIT PRICE - \$.20
- ESTIMATED TOTAL PRICE - \$135,215.86
- E. - ADD LINE ITEM C4.
- WORK ELEMENT: INTERIOR PAINTING - SERVICES AND MATERIALS TO PAINT ADDITIONAL COATS OF INTERIOR SURFACES WITH SEMI-GLOSS PAINT.
- ESTIMATED QUANTITY - 100,000 SF
- UNIT OF MEASURE - SF
- UNIT PRICE - \$.17
- ESTIMATED TOTAL PRICE - \$17,000.00
- F. AS A RESULT OF THE ABOVE DECREASES AND INCREASES, TOTAL AMOUNT FOR OPTION YEAR FOUR REMAINS UNCHANGED.