

SOLICITATION/CONTRACT/ORDER FOR COMMERCIAL ITEM OFFEROR TO COMPLETE BLOCKS 12, 17, 23, 24 & 30				1. REQUISITION NUMBER PAGE 1 OF 2 SEE SCHEDULE	
2. CONTRACT NO. F4161297D0005		3. AWARD/EFFECTIVE DATE 98 SEP 03		4. ORDER NUMBER 5011	
7. FOR SOLICITATION INFORMATION CALL				5. SOLICITATION NUMBER	
9. ISSUED BY 820 CONTRACTING SQUADRON 136 K AVENUE STE 1 SHEPPARD AFB TX 76311-2746 SULLIVAN, VICKIE L. CONSTRUCTION 940 676-2230				6. SOLICITATION ISSUE DATE	
15. DELIVER TO 82 CES MRK FOR: FQ3020 F41612 97000055011 341 MOATES AVENUE SHEPPARD AFB TX 76311-3553				10. THIS ACQUISITION IS UNRESTRICTED 11. DELIVERY FOR FOB 12. DISCOUNT TERMS DESTINATION UNLESS BLOCK IS MARKED .000 % 00 DAYS 13a. THIS CONTRACT IS A RATED ORDER UNDER DPAS (15 CFR 700) 13b. RATING C20 14. METHOD OF SOLICITATION 15. RFQ 16. IFB 17. RFP	
17a. CONTRACTOR/OFFEROR CODE 0000615 FACILITY CODE 940-322-6888 BARNETT PAVING & SEALING 1555 CAMERON LN WICHITA FALLS TX 76304				16. ADMINISTERED BY SEE BLOCK 9	
17b. CHECK IF REMITTANCE IS DIFFERENT AND PUT SUCH ADDRESS IN OFFER				18a. PAYMENT WILL BE MADE BY DFAS-SA/FPV MRK FOR: FQ3020 F41612 97000055011 500 MC CULLOUGH AVE SAN ANTONIO TX 78215-2100	
19. ITEM NO. SCHEDULE OF SUPPLIES/SERVICES				20. QUANTITY 21. UNIT 22. UNIT PRICE 23. AMOUNT	
VNVP 981061A7 REPAIR FIRE STATION ACCESS DRIVE				\$63,532.22	
SEE ATTACHED SCHEDULE(S) ITEMS: 1 DELIVER TO FOB POINT BY: 98 NOV 28					
25. ACCOUNTING AND APPROPRIATION DATA 5783400 308 6444 564421 03 522 660700 WD A38254 AFO ID 728				26. TOTAL AWARD AMOUNT (for Govt. Use Only) 63532.22	
27a. SOLICITATION INCORPORATES BY REFERENCE FAR 52.212-1, 52.212-4, 52.212-3 and 52.212-5 ARE ATTACHED. ADDENDA 1 ARE NOT ATTACHED					
27b. CONTRACT/PURCHASE ORDER INCORPORATES BY REFERENCE FAR 52.212-4, FAR 52.212-5 is attached ADDENDA 1 ARE NOT ATTACHED					
28. CONTRACTOR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN COPIES TO ISSUING OFFICE. CONTRACTOR AGREES TO FURNISH AND DELIVER ALL ITEMS SET FORTH OR OTHERWISE IDENTIFIED ABOVE AND ON ANY ADDITIONAL SHEETS SUBJECT TO THE TERMS AND CONDITIONS SPECIFIED HEREIN.					
30a. SIGNATURE OF OFFEROR/CONTRACTOR				31a. UNITED STATES OF AMERICA (SIGNATURE OF CONTRACTING OFFICER) <i>Vickie L. Sullivan</i>	
30b. NAME AND TITLE OF SIGNER (TYPE OR PRINT)		30c. DATE SIGNED		31b. NAME OF CONTRACTING OFFICER (TYPE/PRINT) VICKIE L. SULLIVAN	
32a. QUANTITY IN COLUMN 21 HAS BEEN		33. SHIP NUMBER		34. VOUCHER NUMBER	
32b. SIGNATURE OF AUTHORIZED GOVT. REPRESENTATIVE		32c. DATE		35. AMOUNT VERIFIED CORRECT FOR	
41a. I CERTIFY THIS ACCOUNT IS CORRECT AND PROPER FOR PAYMENT		41b. SIGNATURE AND TITLE OF CERTIFYING OFFICER		41c. DATE	
42a. RECEIVED BY (PRINT)		42b. RECEIVED AT (LOCATION)		42c. DATE REC'D YY/MM/DD	
42d. TOTAL CONTAINERS		43. S/R ACCOUNT NUMBER		44. PAID BY	

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001	Z199Z1PAVING FQ302081425500	1	JB	63532.2200	63532.22

PRI: 09

REPAIR FIRE STATION ACCESS DRIVE, REPLAC
E DETERIORATED ASPHALT EAST OF FIRE STA-
TION BLDG 1093.
PROVIDE ALL NECESSARY SERVICES AND

MATERIALS TO REPAIR FIRE STATION ACCESS
DRIVE, IN ACCORDANCE WITH ATTACHED
SPECIFICATIONS FOR PROJECT UNUP 981061A7

2 ATTACHMENTS

1. ATCH TO SF FORM 1449
2. FINAL NEGOTIATED QUANTITIES

(END PAGE)

ATCH 1 - SF FORM 1449

ALL WORK SHALL BE IN ACCORDANCE WITH THE SPECIFICATIONS
ASSOCIATED WITH VNVP 981061A7 AND SPECIFICATIONS OF CONTRACT
F41612-97-D0005.

TASK ORDER: 5011.

PERFORMANCE PERIOD: 82 calendar days.

PROJECT START DATE: 08 Sep 1998.

PROJECT COMPLETION DATE: 28 Nov 1998.

AMOUNT: \$63,532.22.

PROJECT INSPECTOR: Lyle Iverson.

PHONE NUMBER: 940 676-7479.

CONTACT PROJECT INSPECTOR 3 DAYS BEFORE ACTUALLY STARTING
WORK ON THIS PROJECT.

PROJECT TITLE: Repair Fire Station Access Drive.

Barnett Paving IDIQ Basic Year Contract 1997 1998

Date: 08-25-98

Contract # F41612-97-D0005

Project # VNVP 981061A7

Task Order # 5011

#	IDIQ #	IDIQ Bid Items	Rdwy. Unit Price	Rdwy. Quan.	Rdwy. Totals
1	1013	Bituminous demo to 3"	\$2.50 SY	1828	\$4,570.00
2	1019	Bituminous sawcut > 3"	\$0.98 LF	164	\$160.72
3	1024	Excavation	\$3.50 CY	865	\$3,027.50
4	1028	Placing fill & backfill	\$2.75 CY	680	\$1,870.00
5	1031	Subgrade repair/compaction	\$2.00 SY	1857	\$3,714.00
6	1033	Crushed Aggregate base course	\$23.00 TN	112	\$2,576.00
7	1035	Base course repair/compaction	\$1.00 SY	1857	\$1,857.00
8	1040	Saw & seal jts. conc. (non-jet)	\$2.00 LF	1660	\$3,320.00
9	1043	Form & seal jts. conc. (non-jet)	\$2.00 LF	132	\$264.00
10	1058	Saw & seal detail "A" (non-jet)	\$2.50 LF	166	\$415.00
11	1089	Reinforcing steel	\$0.50 LB	950	\$475.00
12	1093	Concrete pavement	\$135.00 CY	305.8	\$41,283.00
13					\$0.00
14					\$63,532.22

Terry Loughry

26 AUG 98 08 15

AMENDMENT OF SOLICITATION OR MODIFICATION OF CONTRACT

11. CONTRACT ID CODE

PAGE OF TWO

03

1. AMENDMENT/MODIFICATION NO. 01	2. EFFECTIVE DATE 98SEP30	3. REQUEST FOR PURCHASE REQ. NO. (If project no. is required)	4. PROJECT NO. (If required)
5. ISSUED BY 820 CONTRACTING SQUADRON 136 K AVENUE STE 1 SHEPPARD AFB TX	6. DATE 76311-2746	7. ADMINISTERED BY (If other than Item 5)	8. CODE

9. NAME AND ADDRESS OF CONTRACTOR (Name, street, county, state and zip code) BARNETT PAVING & SEALING 1555 CAMERON LN WICHITA FALLS TX 76304	10. AMENDMENT OF SOLICITATION NO. 00DU0615	11. DATED (See item 11) X F4161297000055011	12. MODIFICATION OF CONTRACT ORDER NO. 98SEP03
--	--	---	--

13. THIS FORM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. A hour and date specified for receipt of offers is extended. ☐ is not extended.

Offers will be accepted if received prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(A) completing Items 8 and 13, and returning ___ copies of the amendment; (B) acknowledging receipt of this amendment, in any form of the offer submitted; or (C) by separate letter or telegram which includes a reference to the solicitation and amendment number. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change or offer already submitted, such change may be made by telegram or letter, provided each telegram or letter taken reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

14. AMOUNTING AND APPROPRIATION DATA (If required)

5783400 308 6444 564421 03 522 660700 WO A38254 AFO ID 1217

NET INC 2548.50

15. THIS FORM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS.

16. MODIFIED THE CONTRACT ORDER NO. (RECORDED IN ITEM 14)

17. (A) is change order is issued pursuant to: Specify authority. The changes set forth in item 14 are made in the contract order no in item 14.

(B) The above numbered contract order is modified to reflect the administrative changes (such as changes in paying office, app. division, etc.) set forth in item 14 pursuant to the authority of FAR 43.109(b).

(C) This supplemental agreement is entered in pursuant to and: (A) f:

X I-445, FAR 52.236-2, DIFFERING SITE CONDITIONS

(D) Other (specify type of modification and authority):

18. INSTRUCTIONS: Contractor ☐ is not, ☒ is required to sign this document and return **ALL** copies to the issuing office.

19. Description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible):

POC: SULLIVAN, VICKIE L.
PHONE: 9406762230

SEE SCHEDULE

Except as provided herein, all terms and conditions of the documents referenced in Item 9A or 10A, as heretofore changed, remain unchanged and in full force and effect.

19A. NAME AND TITLE OF ISSUING OFFICE (Type or print)

19B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

19A. NAME AND TITLE OF ISSUING OFFICE (Type or print) Tommy Barnett	19B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) VICKIE L. SULLIVAN
19C. DATE SIGNED 9-30-98	19D. UNITED STATES OF AMERICA 30 Sep 98
19E. SIGNATURE OF CONTRACTING OFFICER Vickie L. Sullivan	19F. SIGNATURE OF CONTRACTING OFFICER 30 Sep 98

ITEM NO.	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001	1	30	2548.50	2548.50

XXXXXXXXXXXX

**MODIFICATION 01
REPAIR FIRE STATION
ACCESS DRIVE**

**30 SEP 98
PAGE 03**

**F41612-97-5002 TO#5011
VNVP 981061A7**

A. Modification is written to increase/decrease quantities of unit price items, and add additional line items due to differing site conditions.

B. Add line item 1010AA, Miscellaneous Concrete Structure Demolition, quantity of 25 CY, an increase of \$1,462.50. (25 CY x \$58.50 CY = +\$1,462.50)

C. Add line item 1018AA, Bituminous Pavement Sawcutting (> 0" but ≤ 3" Depth), quantity of 123 LF, an increase of \$92.25. (123 LF x \$0.75 LF = +\$92.25)

D. Item 1024AA, Excavation, change estimated quantity from 865 CY to read 840 CY, a decrease of 25 CY. Change estimated price from \$3,027.50 to read \$2,940.00, a net decrease of \$87.50. (25 CY x \$3.50 CY = -\$87.50)

E. Item 1028 AA, Placing Fill and Backfill, change estimated quantity from 680 CY to read 655 CY, a decrease of 25 CY. Change estimated price from \$1,870.00 to read \$1,801.25, a net decrease of \$68.75. (25 CY x \$2.75 CY = -\$68.75)

F. Item 1033AA, Graded-Crushed-Aggregate Base Course, change estimated quantity from 112 TN to read 162 TN, an increase of 50 TN. Change estimated price from \$2,576.00 to read \$3,726.00, a net increase of \$1,150.00. (50 TN x \$23.00 TN = +\$1,150.00)

G. SF 1449, Block 24 and Block 26 and ATCH 1-SF Form 1449, change total award amount from \$63,532.22 to read \$66,080.72, a net increase of \$2,548.50.

H. All other terms and conditions remain the same.

I. Contractor hereby agrees to the changes as set forth above and unconditionally waives any claim against the government by reason of the same and does thereby release it from any and all obligations which may arise because of such damages.

1. AMENDMENT/ MODIFICATION NO. 02		2. EFFECTIVE DATE 98NOV05		3. REQUISITION PURCHASE REQ. NO. SEE SCHEDULE	
4. ISSUING OFFICE 820 CONTRACTING SQUADRON 136 K AVENUE STE 1 SHEPPARD AFB TX		5. CODE 76311-2746		6. ADMINISTERED BY (If other than Item 4) CODE	

7. NAME AND ADDRESS OF CONTRACTOR (incl. street, county, state and zip code) BARNETT PAVING & SEALING 1555 CAMERON LN WICHITA FALLS TX 76304-7204		8. (X) 10A. AMENDMENT OF SOLICITATION NO. 000V615	
		9. DATED (See Item 11) 98SEP03	
		10A. MODIFICATION OF CONTRACT ORDER X F4161297D00055011	
		10B. DATED (See Item 13) 98SEP03	

11. THIS FORM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers: ☐ 12 extended, ☐ 1. not extended.
 Offers must show receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
 (a) By enclosing Item 8 and 15 and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment in each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
 12. ACCOUNTING AND APPROPRIATION DATA (if required)

N/A

13. THIS FORM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS. NO CHG		14. MODIFIED THE CONTRACT ORDER NO. DESCRIBED IN ITEM 14 00	
15. This change order is issued pursuant to: (Specify authority. The changes set forth in Item 14 are made in the contract order no. in Item 10A.)		16. The above numbered contract/order is modified to reflect the administrative changes such as changes in paying office, appropriation, etc., set forth in Item 14 pursuant to the authority of FAR 47.303-2.	
17. This supplemental agreement is entered in pursuant to authority of: X IAW I-445, FAR 52.236-2, DIFFERING SITE CONDITIONS		18. Other (Specify type of modification and authority)	

19. I, (Print Name) ☐ as act, ☒ is required to sign this document and return ALL copies to the issuing office.
 20. Description of amendment/modification (Organized by UCP section headings, including solicitation/contract number, action where feasible.)

POC: KOECKRITZ, DELORES M.
 PHONE: 9406765186

SEE SCHEDULE

Reference VNVP 981061A7

Below is provided a list of all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed by amendments, and in full force and effect.
 21. NAME AND TITLE OF CONTRACTING OFFICE (Type or print)

22. NAME AND TITLE OF CONTRACTING OFFICE (Type or print) MARCELLA FRAGOMELI		23. DATE SIGNED 11-6-98		24. UNITED STATES OF AMERICA	
25. NAME AND TITLE OF CONTRACTING OFFICE (Type or print) Terry Loughry		26. DATE SIGNED 11-6-98		27. UNITED STATES OF AMERICA	

MODIFICATION 02
REPAIR FIRE STATION
ACCESS DRIVE

6 NOV 98
PAGE 02

F41612-97-D0005 TO# 5011
VNVP 981061A7

- A. The purpose of this modification is to incorporate use of existing base material removed from Ave B to complete the base course installation at the Fire Station. This is a no cost modification.
- B. Modification is written pursuant to clause I-445, FAR 52.236-2, Differing Site Conditions.
- C. All other terms and conditions remain unchanged and in full force and effect.
- D. Contractor hereby agrees to the changes as set forth above and unconditionally waives any claim against the government by reason of the same and does thereby release it from any and all obligations, which may arise because of such damages.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE J	PAGE OF PAGES 1 82	
2. AMENDMENT/MODIFICATION NO. 83	13. EFFECTIVE DATE 98NOV28	4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE	5. PROJECT NO. (If applicable) 98106107	
6. ISSUED BY 82D CONTRACTING SQUADRON 136 K AVENUE STE 1 SHEPPARD AFB TX		7. ADMINISTERED BY (If other than Item 5) CODE		
CODE 76311-2746				
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip code) BARNETT PAVING & SEALING 1555 CAMERON LN WICHITA FALLS TX 76384-7204		(x)	9A. AMENDMENT OF SOLICITATION NO.	
			9b. DATED (See item 11)	
		X	10A. MODIFICATION OF CONTRACT/ORDER NO. F4161297000055011	
			10B. DATED (See item 13) 98SEP03	
CODE		FACILITY CODE		
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.				
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified				
12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. DESCRIBED IN ITEM 14.				
(x) 1A. This change order is issued pursuant to: (Specify authority) The changes set forth in Item 14 are made in the contract order no in item 10A.				
1B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in Item 14 pursuant to the authority of FAR 43.103(b).				
X 1C. This supplemental agreement is entered in pursuant to authority of: IAW FAR 52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION)				
1D. Other (Specify type of modification and authority)				
E. IMPORTANT: Contractor is not, is required to sign this document and return ALL copies to the issuing office.				
14. Description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) POC: KUECKRITZ, DELORES M. PHONE: 9406765186 SEE SCHEDULE				
***** THIS IS A REPRINT *****				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print) Terry Loughry Estimator		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) VICKIE L. SULLIVAN		
15B. CONTRACTOR/OFFEROR Terry Loughry (Signature of person authorized to sign)	15C. DATE SIGNED 11/28/98	16B. UNITED STATES OF AMERICA BY Vickie L. Sullivan (Signature of Contracting Officer)	16C. DATE SIGNED 28 Nov 98	

**MODIFICATION 03
REPAIR FIRE STATION
ACCESS DR**

**28 NOV 98
PAGE 02**

**F41612-97-D0005 TO# 5011
VNVP 981061A7**

- A.** The purpose of this modification is to extend the performance period due to weather and work delays as a result of differing site conditions.
- B.** SF 1449, page 1, block 19, deliver to FOB point by, is hereby changed to read:

 From: 28 Nov 98
 To: 28 Dec 98
- C.** SF 1449, ATCH 1, Performance Period, is hereby changed to read

 From: 82 calendar days
 To: 112 calendar days
- D.** SF 1449, ATCH 1, Project Completion Date, is hereby changed to read

 From: 28 Nov 98
 To: 28 Dec 98
- E.** This modification is for a total increase of 30 calendar days.
- F.** All other terms and conditions remain in full force and effect.
- G.** Contractor hereby agrees to the changes set forth above and unconditionally waives any claim against the government by reason of the same and does thereby release it from any and all obligations, which may arise because of such changes.