

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
J

PAGE 1 OF 3 PAGES

2. AMENDMENT/MODIFICATION NO. P00019	3. EFFECTIVE DATE 05/14/98	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) VNVP960512
6. ISSUED BY 82D CONTRACTING SQUADRON 136 K AVENUE STE 1 SHEPPARD AFB TX 76311-2745	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

CALLEJAS & ROSS INC
P O BOX 1956
WICHITA FALLS TX 76307-1956

OCG311T

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

X F4161295D5008

10B. DATED (SEE ITEM 13)

09/19/95

CODE

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting and Appropriation Data (If required)

FUNDS CITED ON INDIVIDUAL TASK ORDERS

NO CHG

.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc). SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
CONTRACT CLAUSE I-559, 52.234-4, CHANGES

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return ALL copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

POC: SULLIVAN, VICKIE L.
PHONE: 940-676-2230

SEE SCHEDULE

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) George Callejas	16A. NAME AND TITLE OF SIGNER (Type or print) VICKIE L. SULLIVAN
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA BY Vickie L. Sullivan (Signature of Contracting Officer)
15C. DATE SIGNED 5/14/98	16C. DATE SIGNED 14 May 98

NSN 7540-01-152-9070

PREVIOUS EDITION UNUSABLE

Created using PerForm Pro software.

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

**MODIFICATION P00019
PROTECTIVE COATING
MAINTENANCE**

**14 MAY 98
PAGE 2**

F41612-95-D5008

a. This modification is written to add paragraph 2.1(a) to Technical Exhibit 3 in the Statement of Work (SOW) for Protective Coating Maintenance, revised March 1995. This modification provides guidance for compensation for additional coats due to using colors other than those specified in 2.1 and for changes in paint type.

b. ~~Add page TE 3-1A of 19 to the SOW.~~

c. This modification is effective for 45 days from date of Contracting Officer's signature. This modification is an interim action to allow the contractor to be reimbursed for additional costs incurred while the Government works a more viable solution.

d. All other terms and conditions remain unchanged.

Added to SOW 14 May 98